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RECOMMENDATION: 
 
The city of Oroville recommends the California Transportation Commission (Commission) approve 
Waiver-06-38, extending the period of contract award for four months, to February 2007, for the 
Route 70 and Montgomery Street Interchange Landscaping project  (PPNO 0L1144, EA 03-1E5301) 
in Butte County. 
 
ISSUE: 
 
For Project PPNO 0L1144, the city of Oroville (City) will not be able to meet the contract award 
deadline of six months established under the FY 2005-06 STIP/SHOPP Allocation Plan and Criteria.  
In April 2006, $358,000 was allocated for construction of the landscaping project.  Bid opening was 
scheduled for August 23, 2006, however no bids were received.  The City is currently preparing the 
contract to be re-advertised in December 2006 and awarded in January 2007.  The City is requesting 
an award extension of four months.  Commission approval of the extension request is needed in 
order to re-advertise and award the project. 
 
BACKGROUND: 
 
In accordance with the Commission’s FY 2005-06 STIP/SHOPP Allocation Plan and Criteria, the 
deadline to award contracts for the projects allocated in April 2006 is October 31, 2006.  Due to 
circumstances beyond the City’s control, this project will not be awarded by October 31, 2006, and 
will need a time extension.  
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months.  The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the 
receiving agencies to request a time extension if the project will not be awarded within the six 
months. 
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Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that funds allocated for Department construction 
projects are available for contract award for a period of 12 months from the date of allocation.  The 
Guidelines further stipulate that the Commission may approve a waiver to the contract award 
deadline one time only for up to 20 months in accordance with Section 14529.8 of the Government 
Code.  
 
 


